DARIEN HIGH SCHOOL BUILDING COMMITTEE
DARIEN, CONNECTICUT

Minutes of January 13, 2005 M eeting

Peter Maglathlin, chairman, convened the meeting of the High School Building
Committee at 8:03p.m. in Room 206 of the Town Hall.

Members present:
Dave Campbell Peter Maglathlin
Jm Plutte Jerry Nielsen
Sally Bosha Kevin Newman
Jenny Streeter John Bowes
Guest List:
Don Fifta Adele Conniff
John Ryan

The meeting’ s agenda was adopted unanimously.

Construction Committee Report
John Ryan gave the construction update.

Gym —wood flooring as begun; locker room flooring is complete; occupancy in
March is on schedule; Don Fiftal will coordinate logistics for the move.
Science — building is substantially complete and heated; vinyl compositetile
(VCT) and ceiling tilesin high traffic areas will be completed at a later date.
Core Classroom Building — ceiling grid is in, and working on diffusers; flooring
work to begin soon.

Cafeteria— hoods going in over cooling surfaces; flooring and wallswill go in
next, then kitchen equipment (mid-February).

Auditorium — roof complete; all concrete slabs will be completed by the end of
next week, then south wall will be closed up; working on HVAC system to get
heat operating.

Building G — heat will go on in the next few days, then flooring and ceiling pads,
mechanical system will start up next week.

Library —all windows are in except reading room,; it is on track for May
completion.

Pipe and Power pulled off the job on December 30. Temporary heat has been a problem.
O& G hired Tucker Mechanical, which was on the job the following Monday. The
bonding company has Pipe & Power back on the job but they are reportedly not very
productive. Tucker Mechanical istaking direction from O& G to supplement the lossin
productivity and the expense will be billed to the bonding company as per contract. The
sheet metal contractor (Elmsford, subcontractor of Pipe & Power) is now back on the job.
The bonding company will be meeting with O& G in the coming weeks.

Design Development Committee
Jenny Streeter said that the furniture contracts saved about $200,000 from the budgeted
amount. She also said that the technology bids came in within the committee’ s budgeted



amount. The bids that affect the administration, and which are not a part of the
committee’ s budget, will have to be looked at more carefully by the superintendent and
her staff.

Finance Committee

We are receiving and paying invoices as they comein and are approved for payment. We
are holding architect invoices except those for those furniture and ancillary services that
we have agreed to pay.

Chairman’s Report

Peter Maglathlin said that there would be a public hearing on our application to change
the drainage on the baseball field. The issue iswhether a drainage change on the baseball
field will worsen drainage into Stony Brook watershed. The hearing will take place at
the February 2 regular meeting of the Environmental Protection Commission.

The next regular meeting is scheduled for January 27, 2005, at 8:00p.m. in Room 206 of
the Town Hall.

The meeting was adjourned at 8:53p.m.

Respectfully submitted,

James Plutte
Secretary

Approved: February 10,2005



